

ARTIZONE BOOKING SYSTEM — COMPLETE DEVELOPER HANDOFF PACKAGE

Version 1.0 | Prepared: June 2026 | For: ArtiZone Spa & Clinic, Amman, Jordan

Package Contents

#	File	Description	Pages
1	artizone_booking_schema.sql	PostgreSQL database schema —13 tables, indexes, exclusion constraints, seed data. Ready to deploy.	~280 lines
2	A_Phase1_MVP_Scope.md	Phase 1 MVP specification —Minimum viable product to go live in 2-3 weeks. 8 API endpoints, 3 frontend screens, success criteria.	~12 pages
3	B_Developer_Job_Brief.docx	Developer RFP / job brief —Ready to post on Upwork, LinkedIn, Toptal. Includes evaluation criteria, payment terms, required skills.	~8 pages
4	C_API_Specification.md	Full REST API contract —All endpoints (MVP + Phase 2+), request/response shapes, error codes, rate limits, webhook specs.	~20 pages
5	D_GoDaddy_Integration_Guide.pdf	Website embedding guide —How to add the booking widget to artizonespa.com (GoDaddy). Includes widget code, CORS config, Arabic RTL, mobile testing.	~12 pages
6	E_Loyalty_Bridge_Design.pdf	Loyalty integration architecture —How booking system connects to ArtiZone rewards program. Points earning, redemption, tiers, campaigns, referral system.	~16 pages
7	README.md (this file)	Master index —Overview of all files, deployment checklist, project roadmap, contact info.	~4 pages

Total: 6 deliverables + 1 index = 7 files

Quick Start for Developer

Step 1: Database (Day 1)

```
# Create database
createdb artizone_booking

# Load schema + seed data
```

```
psql -d artizone_booking -f artizone_booking_schema.sql

# Verify
psql -d artizone_booking -c "\dt"
psql -d artizone_booking -c "SELECT * FROM staff;"
```

Step 2: API (Days 2-5)

- Implement 8 MVP endpoints from C_API_Specification.md
- Set up CORS for artizonespa.com
- Configure JWT auth for admin endpoints
- Test exclusion constraints with concurrent requests

Step 3: Frontend (Days 6-8)

- Build public booking widget (vanilla JS, mobile-first)
- Build admin dashboard (React + Tailwind)
- Embed widget on GoDaddy site per D_GoDaddy_Integration_Guide.md

Step 4: WhatsApp (Days 9-10)

- Set up Meta Business account
- Submit templates for approval (Arabic + English)
- Integrate outbound confirmation messages
- Test end-to-end: form → confirm → WhatsApp received

Step 5: Deploy (Days 11-12)

- Deploy API to Railway/Render/DigitalOcean
- Configure environment variables
- Point api.artizonespa.com DNS
- SSL certificate setup
- Load testing + bug fixes

Step 6: Go Live (Days 13-15)

- Staff training on admin dashboard
- Soft launch (friends & family bookings)
- Monitor for 1 week, fix issues
- Full public launch

Tech Stack Summary

Layer	Technology	File Reference
Database	PostgreSQL 14+ with btree_gist extension	artizone_booking_schema.sql
Backend	Node.js + Express	C_API_Specification.md
Database Client	pg (node-postgres)	C_API_Specification.md

Table 2 – continued

Layer	Technology	File Reference
Admin Frontend	React + Tailwind CSS	A_Phase1_MVP_Scope.md
Public Widget	Vanilla JS (embeddable)	D_GoDaddy_Integration_Guide.md
Auth	JWT + bcrypt	C_API_Specification.md
WhatsApp	WhatsApp Business Cloud API	A_Phase1_MVP_Scope.md
Hosting	Railway / Render / DigitalOcean	A_Phase1_MVP_Scope.md
Version Control	GitHub (private repo)	B_Developer_Job_Brief.md

Critical Non-Negotiables

1. **Database exclusion constraints** — Must use PostgreSQL EXCLUDE USING gist to prevent double-booking. App-level checks are not sufficient.
2. **All timestamps in UTC** — Convert to Asia/Amman only for display.
3. **Phone numbers in E.164** — Jordan: +962 followed by number with leading zero dropped.
4. **Arabic RTL support** — Admin dashboard and WhatsApp messages must support Arabic.
5. **Mobile-first** — 80%+ of customers book via mobile. Test on real devices.
6. **WhatsApp-native** — This is the primary communication channel in Jordan.

Project Roadmap

Phase	Duration	Focus	Deliverables
Phase 1: MVP	2-3 weeks	Core booking + confirm + WhatsApp	Files 1-4
Phase 2: Operations	+2 weeks	Calendar, reminders, time-off, waitlist	Files 1-4 extended
Phase 3: Revenue	+2 weeks	Packages, memberships, online payment	File 5 extended
Phase 4: Intelligence	+2 weeks	Reporting, demand heatmap, analytics	File 4 extended
Phase 5: Loyalty	+2 weeks	Points, tiers, rewards, referral, campaigns	File 6
Phase 6: Scale	Ongoing	Multi-location, customer portal, AI scheduling	TBD

Environment Variables Template

Create .env file:

```
# Database
DATABASE_URL=postgresql://user:pass@host:5432/artizone

# JWT
JWT_SECRET=your_256_bit_secret_here
JWT_EXPIRES_HOURS=24

# WhatsApp Cloud API
WHATSAPP_TOKEN=EAAB...
PHONE_NUMBER_ID=123456789
VERIFY_TOKEN=your_webhook_verify_token

# Server
PORT=3000
NODE_ENV=production
TIMEZONE=Asia/Amman

# Frontend
ADMIN_URL=https://admin.artizonespa.com
PUBLIC_WIDGET_URL=https://api.artizonespa.com/v1/booking-widget.js

# Optional: Meta Pixel / Google Analytics
META_PIXEL_ID=...
GA_TRACKING_ID=...
```

Testing Checklist (Before Go-Live)

Functional

- Customer can submit booking via artizonespa.com
- Staff sees request in dashboard within 5 seconds
- Staff can confirm with therapist + room assignment
- Customer receives WhatsApp confirmation
- Double-booking is blocked (test with concurrent requests)
- Rescheduling releases old slot, reserves new slot
- Declined requests send WhatsApp decline message
- Mobile form works on iPhone + Android

Performance

- Dashboard loads in < 2 seconds
- API responds in < 500ms for all endpoints
- Widget renders in < 1 second on 3G
- Database handles 50 concurrent bookings

Security

- Admin dashboard requires JWT auth
- Rate limiting active on public endpoints
- SQL injection impossible (parameterized queries)
- Phone validation prevents spam
- CORS restricted to artizonespa.com domains

Support & Contact

Role	Contact	Purpose
Project Owner	[Your WhatsApp]	Requirements, approvals, business decisions
Technical Lead	[Developer]	Architecture, code review, deployment
Design Reference	Claude.ai artifact	UI/UX wireframes, color scheme
Domain/Hosting	GoDaddy admin panel	DNS, SSL, website builder
WhatsApp API	Meta Business Support	Template approval, API issues

File Index

```
artizone-dev-handoff/
├─ README.md                ← You are here
├─ artizone_booking_schema.sql ← Database (deploy first)
├─ A_Phase1_MVP_Scope.md    ← What to build first
├─ B_Developer_Job_Brief.md ← How to hire
├─ C_API_Specification.md   ← API contract
├─ D_GoDaddy_Integration_Guide.md ← Website embedding
└─ E_Loyalty_Bridge_Design.md ← Rewards integration
```

License & Ownership

All intellectual property in this package belongs to ArtiZone. The hired developer is granted a license to use these specifications solely for the purpose of building the ArtiZone booking system. No redistribution or reuse for other projects without written permission.

Prepared for ArtiZone Spa & Clinic Complex Arjan, Amman, Jordan artizonespa.com